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ESTIMATE RUN 08/07/2007

ESTIMATE SUMMARY 21:11:49

CONTID: C15633         ESTIMATE NO: 0002 PROG 2005

PCN: 15633-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 & SH 392 Intrchnge Impvt PERCENT TIME:

PROJECT NO: SHE 0253-193                  

I-25 & SH 392 Intrchnge Impvt

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

J-2 CONTRACTING COMPANY PAY PERIOD ENDING 07/27/2007 DATE TIME STARTED 06/09/2007

P.O. BOX 129 DATE LET 04/26/2007 DATE WORK BEGAN

 DATE AWARDED 05/04/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/04/2007 DATE ACCEPTED

GREELEY CO 80634     970/392-0694 DATE NOTICE TO PROCEED 06/09/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,057,184.34 PARTICIPATING $ $ 321,648.26

AWARD PROJECT AMT: 967,652.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,727.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.38

TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

38.91%

645,875.60

321,648.26

321,648.26

312,920.50

$

$

$

$

411,308.74

0.00

411,308.74

0.00

411,308.74

-10,759.22

0.00

400,549.52

0.00

AMOUNT DUE 400,549.52 312,920.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 312,920.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

31.5
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PCN: 15633-BID    ESTIMATE RUN 08/07/2007

PROJECT: SHE 0253-193                  ESTIMATE NO: 0002 21:11:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

871.10000 1.000 871.10

202-00019  
 

0010 REMOVAL OF PIPE 28.000 8.000

LF  0.000 0.00

31.10000 8.000 248.80

202-00035  
 

0015 REMOVAL OF END SECTION 2.000 0.000

EACH 0.000 0.00

435.50000 0.000 0.00

202-00037  
 

0020 REMOVAL OF DELINEATOR 35.000 0.000

EACH 0.000 0.00

12.50000 0.000 0.00

202-00090  
 

0025 REMOVAL OF CURB 498.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

202-00201  
 

0030 REMOVAL OF CONCRETE PAVEMENT 2,258.000 0.000

SY  2,258.000 14,902.80

6.60000 2,258.000 14,902.80

202-00210  
 

0035 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 643.000 0.000

SY  0.000 0.00

10.75000 0.000 0.00

202-00215  
 

0040 REMOVAL OF ASPHALT MAT 282.000 0.000

SY  26.000 573.30

22.05000 26.000 573.30

202-00220  
 

0045 *REMOVAL OF ASPHALT MAT (PLANING) 1,751.000 0.000

SY  0.000 0.00

4.30000 0.000 0.00

202-00240  
 

0050 *REMOVAL OF PAVEMENT MARKING 2,519.000 149.000

SF  353.000 423.60

1.20000 502.000 602.40

202-00250  
 

0055 *REMOVAL OF LIGHT STANDARD 2.000 0.000

EACH 1.000 940.50

940.50000 1.000 940.50

202-00700  
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PCN: 15633-BID    ESTIMATE RUN 08/07/2007

PROJECT: SHE 0253-193                  ESTIMATE NO: 0002 21:11:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF SIGN PANEL 2.000 0.000

EACH 0.000 0.00

159.80000 0.000 0.00

202-00821  
 

0065 *REMOVAL OF TRAFFIC SIGNAL POLE 6.000 0.000

EACH 2.000 2,664.00

1,332.00000 2.000 2,664.00

202-00840  
 

0070 *REMOVAL OF GUARDRAIL TYPE 3 954.000 0.000

LF  0.000 0.00

3.45000 0.000 0.00

202-01130  
 

0075 CLEAN CULVERT 2.000 0.000

EACH 1.000 1,998.00

1,998.00000 1.000 1,998.00

202-04002  
 

0080 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,956.000 1,426.000

CY  0.000 0.00

8.90000 1,426.000 12,691.40

203-00060  
 

0085 BLADING 60.000 0.000

HOUR 2.000 267.00

133.50000 2.000 267.00

203-01500  
 

0090 DOZING 20.000 0.000

HOUR 5.000 628.50

125.70000 5.000 628.50

203-01550  
 

0095 *POTHOLING 8.000 4.000

HOUR 2.000 310.80

155.40000 6.000 932.40

203-01597  
 

0100 TOPSOIL 1,631.000 314.000

CY  0.000 0.00

2.00000 314.000 628.00

207-00205  
 

0105 *EROSION LOG (12 INCH) 2,954.000 222.000

LF  462.000 2,217.60

4.80000 684.000 3,283.20

208-00002  
 

0110 *STORM DRAIN INLET PROTECTION (TYPE 1) 95.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

208-00051  
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PCN: 15633-BID    ESTIMATE RUN 08/07/2007

PROJECT: SHE 0253-193                  ESTIMATE NO: 0002 21:11:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STABILIZED CONSTRUCTION ENTRANCE 4.000 1.000

EACH 0.000 0.00

1,046.00000 1.000 1,046.00

208-00070  
 

0120 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,568.00000 0.000 0.00

208-00100  
 

0125 *EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

6,500.00000 0.000 0.00

208-00200  
 

0130 *RESET LIGHT STANDARD 2.000 0.000

EACH 1.000 1,110.00

1,110.00000 1.000 1,110.00

210-00750  
 

0135 RESET GROUND SIGN 16.000 0.000

EACH 5.000 937.50

187.50000 5.000 937.50

210-00810  
 

0140 RESET SIGN PANEL 2.000 0.000

EACH 2.000 250.00

125.00000 2.000 250.00

210-00815  
 

0145 RESET TRAFFIC SIGNAL HEAD 7.000 0.000

EACH 0.000 0.00

222.00000 0.000 0.00

210-00831  
 

0150 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 7.000 0.000

EACH 1.000 915.80

915.80000 1.000 915.80

210-00890  
 

0155 ADJUST STRUCTURE 4.000 0.000

EACH 0.000 0.00

353.10000 0.000 0.00

210-04000  
 

0160 *SEEDING (NATIVE) 5.000 0.000

ACRE 0.000 0.00

277.50000 0.000 0.00

212-00006  
 

0165 *MULCHING (WEED FREE HAY) 7.000 0.000

ACRE 0.000 0.00

432.90000 0.000 0.00

213-00002  
 



CONTID: C15633         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15633-BID    ESTIMATE RUN 08/07/2007

PROJECT: SHE 0253-193                  ESTIMATE NO: 0002 21:11:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCH TACKIFIER 1,409.000 0.000

LB  0.000 0.00

1.85000 0.000 0.00

213-00061  
 

0175 *SOIL RETENTION BLANKET (STRAW/COCONUT) 896.000 0.000

SY  0.000 0.00

1.40000 0.000 0.00

216-00041  
 

0180 AGGREGATE BASE COURSE (CLASS 6) 1,684.000 0.000

TON 1,036.550 19,124.35

18.45000 1,036.550 19,124.35

304-06000  
 

0185 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 771.000 0.000

TON 3.000 394.50

131.50000 3.000 394.50

403-00720  
 

0190 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 3,132.000 0.000

TON 1,136.820 69,061.82

60.75000 1,136.820 69,061.82

403-33741  
 

0195 *CONCRETE PAVEMENT (10 INCH) 79.000 0.000

SY  79.000 11,589.30

146.70000 79.000 11,589.30

412-01000  
 

0200 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 0.000

LF  16.000 2,049.60

128.10000 16.000 2,049.60

603-01245  
 

0205 24 INCH CORRUGATED STEEL PIPE 28.000 0.000

LF  0.000 0.00

60.40000 0.000 0.00

603-10240  
 

0210 24 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

409.90000 0.000 0.00

603-30024  
 

0215 INLET TYPE C (5 FOOT) 1.000 0.000

EACH 1.000 3,152.00

3,152.00000 1.000 3,152.00

604-00305  
 

0220 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 827.000 0.000

LF  0.000 0.00

16.70000 0.000 0.00

606-00301  
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PCN: 15633-BID    ESTIMATE RUN 08/07/2007

PROJECT: SHE 0253-193                  ESTIMATE NO: 0002 21:11:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRANSITION TYPE 3L 4.000 0.000

EACH 0.000 0.00

543.90000 0.000 0.00

606-01395  
 

0230 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

1,925.00000 0.000 0.00

606-02003  
 

0235 *CURB TYPE 6 (SECTION M) 1,010.000 0.000

LF  0.000 0.00

6.75000 0.000 0.00

609-60011  
 

0240 *DELINEATOR (TYPE I) 61.000 0.000

EACH 18.000 699.30

38.85000 18.000 699.30

612-00001  
 

0245 *DELINEATOR (TYPE II) 14.000 0.000

EACH 2.000 77.70

38.85000 2.000 77.70

612-00002  
 

0250 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

38.85000 0.000 0.00

612-00003  
 

0255 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 30.000 0.000

LF  16.000 397.60

24.85000 16.000 397.60

613-01200  
 

0256 2 INCH ELECTRICAL CONDUIT (PLASTIC) (CO#3) 100.000 0.000

LF  100.000 2,485.00

24.85000 100.000 2,485.00

613-01200  
 

0260 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 60.000 0.000

LF  32.000 795.20

24.85000 32.000 795.20

613-01300  
 

0261 DIRECT-BURIAL CABLE (CO#3) 1,113.000 0.000

LF  1,113.000 12,243.00

11.00000 1,113.000 12,243.00

613-05000  
 

0265 *PULL BOX (16"X24"X12") 4.000 0.000

EACH 1.000 302.40

302.40000 1.000 302.40

613-07026  
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PCN: 15633-BID    ESTIMATE RUN 08/07/2007

PROJECT: SHE 0253-193                  ESTIMATE NO: 0002 21:11:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *WIRING 1.000 0.000

L S 0.300 2,883.60

9,612.00000 0.300 2,883.60

613-10000  
 

0271 ADDED ITEM (LUMP SUM)/ (CO#3) 1.000 0.000

L S 1.000 147.60

147.60000 1.000 147.60

900-00014  
 

0275 *LIGHT STANDARD FOUNDATION 2.000 0.000

EACH 0.000 0.00

982.80000 0.000 0.00

613-40010  
 

0280 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 10.000 0.000

EACH 3.000 1,458.00

486.00000 3.000 1,458.00

613-70250  
 

0285 SIGN PANEL (CLASS I) 5.000 0.000

SF  0.000 0.00

77.70000 0.000 0.00

614-00011  
 

0290 SIGN PANEL (CLASS II) 12.000 0.000

SF  0.000 0.00

62.90000 0.000 0.00

614-00012  
 

0295 CONCRETE FOOTING (TYPE 1) 6.000 0.000

EACH 0.000 0.00

166.50000 0.000 0.00

614-03001  
 

0300 *TRAFFIC SIGNAL FACE (12-12-12) 19.000 0.000

EACH 0.000 0.00

810.00000 0.000 0.00

614-70336  
 

0305 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 5.000 0.000

EACH 0.000 0.00

1,339.00000 0.000 0.00

614-70560  
 

0310 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000

EACH 2.000 13,112.00

6,556.00000 2.000 13,112.00

614-72886  
 

0315 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 10.000 0.000

EACH 10.000 74,740.00

7,474.00000 10.000 74,740.00

614-85362  
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PCN: 15633-BID    ESTIMATE RUN 08/07/2007

PROJECT: SHE 0253-193                  ESTIMATE NO: 0002 21:11:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.750 6,993.00

9,324.00000 0.750 6,993.00

625-00000  
 

0325 *MOBILIZATION 1.000 0.250

L S 0.350 30,723.00

87,780.00000 0.600 52,668.00

626-00000  
 

0330 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.500 2,812.50

5,625.00000 0.500 2,812.50

626-01000  
 

0335 *EPOXY PAVEMENT MARKING 121.000 0.000

GAL 0.000 0.00

75.50000 0.000 0.00

627-00005  
 

0340 *PAVEMENT MARKING PAINT (WATERBORNE) 13.000 2.000

GAL 11.000 671.55

61.05000 13.000 793.65

627-00011  
 

0345 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

408.000 0.000

SF  0.000 0.00

17.75000 0.000 0.00

627-30405  
 

0350 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

492.000 0.000

SF  0.000 0.00

12.05000 0.000 0.00

627-30410  
 

0355 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

582.80000 0.000 0.00

629-01031  
 

0360 *FLAGGING 500.000 8.500

HOUR 298.000 8,269.50

27.75000 306.500 8,505.38

630-00000  
 

0365 *TRAFFIC CONTROL INSPECTION 32.000 15.000

DAY 11.000 1,086.80

98.80000 26.000 2,568.80

630-00007  
 

0370 *TRAFFIC CONTROL MANAGEMENT 80.000 4.000

DAY 16.000 8,880.00

555.00000 20.000 11,100.00

630-00012  
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PCN: 15633-BID    ESTIMATE RUN 08/07/2007

PROJECT: SHE 0253-193                  ESTIMATE NO: 0002 21:11:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 UNIFORMED TRAFFIC CONTROL COORDINATION 10.000 0.000

HOUR 0.000 0.00

49.95000 0.000 0.00

630-00015  
 

0380 *FLASHING BEACON (SOLAR) 4.000 2.000

EACH 0.000 0.00

1,332.00000 2.000 2,664.00

630-80002  
 

0385 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.000

EACH 0.000 0.00

166.50000 1.000 166.50

630-80336  
 

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 29.000 1.000

EACH 0.000 0.00

77.70000 1.000 77.70

630-80341  
 

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 12.000

EACH 5.500 488.40

88.80000 17.500 1,554.00

630-80342  
 

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 0.000

EACH 3.000 333.00

111.00000 3.000 333.00

630-80343  
 

0405 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

6,660.00000 1.000 6,660.00

630-80355  
 

0410 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.500 832.50

1,665.00000 0.500 832.50

630-80358  
 

0415 *DRUM CHANNELIZING DEVICE 80.000 31.500

EACH 0.000 0.00

55.50000 31.500 1,748.25

630-80360  
 

0420 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 0.000 0.00

55.50000 5.000 277.50

630-80363  
 

0425 *CONCRETE BARRIER (TEMPORARY) 1,320.000 485.000

LF  0.000 0.00

38.85000 485.000 18,842.25

630-80370  
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PCN: 15633-BID    ESTIMATE RUN 08/07/2007

PROJECT: SHE 0253-193                  ESTIMATE NO: 0002 21:11:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *TRAFFIC CONE 50.000 6.000

EACH 0.000 0.00

11.10000 6.000 66.60

630-80380  
 

0435 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500

EACH 0.000 0.00

8,214.00000 0.500 4,107.00

630-85010  
 

0440 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0445 F/A FUEL COST ADJUSTMENT 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0450 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0455 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0460 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0465 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0466 F/A PROVIDE (CO#2) 1.000 0.000

F A 1.000 625.40

625.40000 1.000 625.40

700-70081  
 

0467 ADDED ITEM (LUMP SUM)/ (CO#3) 1.000 0.000

L S 1.000 5,520.24

5,520.24000 1.000 5,520.24

900-00014  
 

CAT 0200 $310,088.26 389,119.94CURRENT AMT 1,034,995.54 $$



CONTID: C15633         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 15633-BID    ESTIMATE RUN 08/07/2007

PROJECT: SHE 0253-193                  ESTIMATE NO: 0002 21:11:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0475 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,310.00000 1.000 10,310.00

620-00002  
 

0480 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 11,560.00

11,560.00000 1.000 11,560.00

620-00012  
 

0485 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

318.80000 1.000 318.80

620-00020  
 

CAT 0400 $11,560.00 22,188.80CURRENT AMT 22,188.80 $$

PROJECT TOTAL 321,648.26 $ 411,308.74CURRENT AMT 1,057,184.34 $$


